
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:21 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 612 Date: 30-Aug-2012 Thursday

Approved Date:

Shift Hours: 08:00 am 06:30 pm Break: 01:00 Over Time: 01:30

Const Calendar Day: 87

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny and hot, afternoon breezes

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Track progress
of ABF cable band bolt tensioning during load transfer. Misc MEP paperwork and write diaries.

Bid Item: 067 C-PWS-RCB.06704-0120F4 Re-tension Cable Bands Bolts

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROBERT WILLISOperator 0.00 0.00 0.00 0.00

JNM JOSHUA JACKSIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

cable band bolt tensioning

Starting at 1500, James Stergeon's crew began mobilizing the cable band bolt tensioning equipment to the
top of NMS. At 1545, they move the equipment in lift boxes to PP 46N, then the used the Falco crane to
the catwalk at PP 48N.

The crew finished mobilizing the equipment at 1800, then went off shift.

I left the briged at 1815, going off shift at 1830.

067 C-PWS-RCB.067

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The FWS crew spend the shift drilling new holes in the PS-6s for the 4" compressed air line along the bike

002 0-ALS-ALS.229
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path from PP 76 to PP 71, per CCO 229. A total of 8 PS-6s were modified (12 holes drilled) They used a
rented JLG 460-SJ boomlift to access the PS-6s, the Gradall 510-56 to move material and equipment, a
Mini Brute A35 Mag-drill to drill the holes, and a Miller Big Blue 302D Generator to power the mag-drill.
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